

NAME: SARTHKI VACHHANI

SRN: PES1UG24CS422

CLASS: 5G

LINK: [Summary - Escrow-Platform - Jira](#)

For you

Recent

Starred

Apps

Plans

Spaces

Filters

Search work items

Default filters

My open work items

Reported by me

All work items

Open work items

Done work items

Viewed recently

Created recently

Resolved recently

Updated recently

All work

Search all apps

Apps

Share

Ask AI

Basic

JQL

Search work

Space

Assignee

Type

Status

Key

More filters

Clear filters

Save filter

Work	Assignee	Reporter	Priority	Status	
☐ EP-3 Epic 3: Milestone Payment Release	☐ Unassigned	☐ Sarthki Vachhani	☐ Medium	☐ To Do	
☐ EP-2 Epic 2: Draft Submission & Review	☐ Unassigned	☐ Sarthki Vachhani	☐ Medium	☐ To Do	
☐ EP-1 Epic 1: Milestone Contract Setup	☐ Unassigned	☐ Sarthki Vachhani	☐ Medium	☐ To Do	

3 of 3

For you

Recent

Starred

Apps

Plans

Spaces

Filters

Search work items

Default filters

My open work items

Reported by me

All work items

Open work items

Done work items

Viewed recently

Created recently

Resolved recently

Updated recently

View all filters

Dashboards

Teams

All work

Search all apps

Apps

Share

Ask AI

Basic

JQL

Search work

Space

Assignee

Type

Status

Key

More filters

Clear filters

Save filter

Work	Assignee	Reporter	Priority	Status	
☐ EP-10 Story 3.2: Receive Notification	☐ Unassigned	☐ Sarthki Vachhani	☐ Medium	☐ To Do	
☐ EP-9 Story 3.1: Release Payment	☐ Unassigned	☐ Sarthki Vachhani	☐ High	☐ To Do	
☐ EP-8 Story 2.3: Review & Approve Draft	☐ Unassigned	☐ Sarthki Vachhani	☐ High	☐ To Do	
☐ EP-7 Story 2.2: Watermark Draft	☐ Unassigned	☐ Sarthki Vachhani	☐ Medium	☐ To Do	
☐ EP-6 Story 2.1: Submit Draft	☐ Unassigned	☐ Sarthki Vachhani	☐ High	☐ To Do	
☐ EP-5 Story 1.2: Set Payment Amount	☐ Unassigned	☐ Sarthki Vachhani	☐ Medium	☐ To Do	
☐ EP-4 Story 1.1: Define Milestones	☐ Unassigned	☐ Sarthki Vachhani	☐ High	☐ To Do	

7 of 7

Jira

Search

+ Create

See plans

Spaces

Escrow-Platform

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group

Complete sprint

To Do 7

Story 1.1: Define Milestones

Parent

Epic 1: Milestone Contract Setup

EP-4 3

Story 1.2: Set Payment Amount

Parent

Epic 1: Milestone Contract Setup

EP-5 2

Story 2.1: Submit Draft

Parent

Epic 2: Draft Submission & Rev...

In Progress 0

+ Create

Done 0

+ Create

Jira

Search

+ Create

See plans

Spaces

Escrow-Platform

Summary Timeline Board Backlog Calendar List Forms Development Docs

Search board Filter Group

Complete sprint

To Do 2

Story 2.3: Review & Approve Draft

Parent

Epic 2: Draft Submission & Review

EP-8 5

Story 3.1: Release Payment

Parent

Epic 3: Milestone Payment Release

EP-9 3

+ Create

In Progress 2

Story 2.1: Submit Draft

Parent

Epic 2: Draft Submission & Review

EP-6 3

Story 2.2: Watermark Draft

Parent

Epic 2: Draft Submission & Review

EP-7 5

+ Create

Done 3

Story 1.1: Define Milestones

Parent

Epic 1: Milestone Contract Setup

EP-4 3

Story 1.2: Set Payment Amount

Parent

Epic 1: Milestone Contract Setup


EP-5 2

Story 3.2: Receive Notification


Parent

Epic 3: Milestone Payment Rele...

+ Create



SPRINT2:





1. Did your estimations reflect the actual effort?

Largely yes. We assigned lower points (1–2) to simple, well-understood stories like *Receive Notification* and *Set Payment Amount*, and higher points (5) to stories with more complexity and uncertainty, like *Watermark Draft* and *Review & Approve Draft*, since these involve automated processing and multi-step approval logic. The fact that both 5-point stories were still In Progress/To Do by the end of the sprint, while the 1–3 point stories were completed quickly, suggests the relative sizing was reasonably accurate.

2. Was your backlog well-prioritized?

Yes. High priority was assigned to the stories that form the core payment-critical path — defining milestones, submitting drafts, reviewing/approving them, and releasing payment — since the system cannot function without these. Supporting stories like setting payment amounts, watermarking, and notifications were marked Medium, as they enhance the core flow but aren't strictly blocking. This ordering meant the highest-value functionality was tackled first.

3. How did your simulated sprint align with your plan?

By the end of the simulated sprint, 3 of 7 stories were Done (6 story points), 2 were In Progress (8 points), and 2 remained in To Do (8 points) — roughly 28% complete. This reflects a realistic mid-sprint snapshot rather than a fully finished sprint, which is expected in a 60-minute lab simulation. Epic 1 (Milestone Contract Setup) reached 100% completion, while Epic 2 (Draft Submission & Review) lagged at 0%, showing uneven progress across epics.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed the remaining-work line tracking close to but above the ideal guideline line, indicating the team was making progress but not fast enough to finish all 22 points within the sprint if this pace continued. The fact that Epic 2 saw no completed stories, despite containing 3 of the 7 total stories, suggests that review/approval-related work took longer to start or was more complex than initially estimated — a useful signal for adjusting story point estimates or breaking that epic down further in future sprints.